
 Docket No.:         T13-0023 Supp 
 Bench Date:               06/24/2015 
 Deadline:                               N/A 
M E M O R A N D U M   
 

TO:    The Commission 
 

FROM:   Timothy Duggan, Administrative Law Judge 
 

DATE:   June 9, 2015 
 

SUBJECT:  State of Illinois, Department of Transportation, 
      Petitioner, 
 

    v. 
 

   Illinois Central Railroad Company, 
      Respondents. 
 

Petition for an Order to reconstruct the two highway 
overpass structures designated as existing Structure Nos. 
038-0013 (N.B.) and 038-0014 (S.B.), AAR/DOT #288 972S, 
railroad milepost 70.10 over I-57 near Clifton, Iroquois 
County, Illinois. 

 

RECOMMENDATION:  Enter Supplemental Order to extend completion date.  
 

 

On May 1, 2013, an Order was entered directing IDOT to modify and repair the I-
57 bridge over the IC tracks south of Clifton, Illinois in Iroquois County.  All work was to 
be completed by April 30, 2015.   

 
On April 8, 2015, IDOT filed a Petition to extend the completion date to July 31, 

2015.  The Petition alleges the work is not on schedule for various reasons:  demolition 
on the existing structure did not begin as originally scheduled due to pre-staging work 
issue; a subcontractor did not have a necessary plant operational; the piling took twice 
as long as originally estimated; plans were modified to address substructure design 
issues; and weather contributed to delays in construction. 

 
Illinois Central and Staff each filed documents stating each had no objection to 

an Order granting the without hearing. 
 

 I recommend entry of the attached Order granting the extension.  


